
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2027817

Time Period: 18SEP04 24SEP04 Report # ; 015 ;
Project Safety Report

Days Worked To Date:

Project Man-hours To Date:

100

27,732.75

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

10,020.00

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

310CT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

70
25
0

35
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

Heavy rains caused the crew to work reduced hours this week. However, project goals were met.

Current Project Activities

Property owners were contacted and completion appointments were scheduled.
Nine properties remediated to backfill this week.
Three completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Site coordination composing final letters for properties remediated through June 30, 2004.

Upcoming Project Activities

Seven properties scheduled for remediation next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
116

496,681

To Date
124

531,276*

: Comment

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Michette Smith Date:
24SEP04
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